
BUDGET ADD COST (N)BUDGET
2. Preliminary Plans $2,062,668 $497,370 $2,452,108 

$794,808 $18,640 $813,448 
$283,860 $22,400 $306,260 

$0 
$809,000 $285,000 $1,094,000 

       Seismic Testing Trenching, Water Tanks Current Location
       Seismic Testing Trenching, Site Testing and Trenching $285,000 
       Seismic Testing Trenching, AT/SU

$175,000 $63,400 $238,400 
3. Working Drawings $1,349,287 $263,713 $1,613,000 

$1,021,896 $78,680 $1,100,576 
$12,500 $12,500 

$154,207 $11,560 $165,767 
$81,184 $10,000 $91,184 
$92,000 $14,600 $106,600 

(Total PW may not exceed 13% of construction)
4. Construction $29,740,000 $1,195,096 $30,935,096 

$0 $0 
$0 $0 
$0 $1,195,096 $1,195,096 
$0 $0 $0 
$0 $0 $0 

$29,740,000 $0 $29,740,000 
$0 
$0 

$1,487,000 $190,284 $1,677,284 
$595,000 $152,228 $747,228 
$639,000 $190,284 $829,284 
$297,000 $68,155 $365,155 
$342,000 $102,233 $444,233 
$685,000 $152,228 $837,228 
$685,000 $136,310 $821,310 

$0 
$33,146,000 $1,880,120 $35,026,120 

10. Furniture and Group II Equipment
$36,557,955 $2,641,203 $39,091,228 

$36,557,955
$2,641,203

$39,091,228

ORIGINAL PROJECT BUDGET
TANK MODIFICATIONS MINUS SCOPE OVERLAP
ADJUSTED PROJECT BUDGET

   A. Architectural Fees (for working drawings)
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ESTIMATES: FJSTANK SYSTEM MODIFICATIONS - COST IMPACTS

   A. Architectural Fees (for preliminary plans)
   B. Project Management (for preliminary plans)
   C. Division of the State Architect Plan Check Fee
   D. Preliminary Tests (soils, hazardous materials)

   E. Other Costs (for preliminary plans)

   H. Other

   B. Project Management (for working drawings)
   C. Division of the State Architect, Plan Check Fee
   D. Community College Plan Check Fee
   E. Other Costs (for working drawings)

   A. Utility Service
   B. Site Development, Service
   C. Site Development, General
   D. Other Site Development
   E. Reconstruction
   F. New Construction (building) (w/Group I equip)
   G. Board of Governor's Energy Policy Allowance (2% or 3%) 

   A. Construction Management
   B. Labor Compliance Program
9. Total Construction Costs  (items 4 through 8 above)

11. Total Project Cost (items 1, 2, 3, 9, and 10)

5. Contingency
6. Architectural and Engineering Oversight
7. Tests and Inspections
   A. Tests
   B. Inspections
8. Construction Management & Labor Compliance Program (if justified)


	Expense Coreccted

